CONSTRUCTION VALUL ENGINEERING CONCEPT PROPOSAL
Lions Den Road JEFFERSON COUNTY MISSOURI

Date:  June 21"‘, 2011

Route: Lions Den Road JobNo, J612083
Original Bid Cost: ~ $3,345,855.50 Contxactor: Fred Weber, Inc,
By: Mike Grupe Phone: (314) 344-0070

VECP # 11-51

Dosotiption of existing requirements and proposed change(s). Advantages/Disadvantages

Fred Weber Ine, s proposing to widen the design of Lions Don Road to inolude a safety slope. Widening
Liong Den Road will significantly increase the safety to the teaveling publio, The profile and pavement of
the rond will not change, The Advantage of this Value Bugineering Concept is that it will increage the
width of the yond with a safoty slope, A widened rondway will reduce the necessity of guardrail and

guardrail ond treatoents, A sgreement with proporty ownors requires extending asphalt dlveway 80 tons,

Other costs of this propoasl inolude extending 42" RCP Pipe 30 foet; remove and re-itistall 42" TES 2 oach,
ralss 60" Aren Infots 12 If, Cloating apptoxitnately one aore, grinding cleared muterlal, and inorease Rook
Ditch Linor 376sf.

Bstimate of reduction in construction costs.

‘The esthnated reduetlon in cost Is $31,430.00

Prediction of any effects the proposed change(s) wiil have en other depatiment costs, such as maintenance
and operations,

The proposed change should have to ndverse effects to the malntenance ot 1ife cyele of the proposed arens,
Ne additlons! costs will be inowsred by the department witl the scceptance of this proposal.

Anticipated date for submiital of detail change(s) of itoms required by Section 104,6 of the Speoifieations.

Tuly 1, 2011
(Date)

Dondline for issuing a change ordor, noting the sffeot of contract completion time or delivery schedule.

July i, 2011 Hreavation is under a erifioal dendline. Opportunity to be
gble to accept this proposs! is small due to compressed yoheduls of road closure.
{Date) . (Effeot)

Dates of any previous of cofourrent submisslons of the snme proposal,
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Additional Cominents:
*for Disteict Use Only*
Comments:

The County has reviewed the proposal and recommends approval of the changesw

Gl Tk _4-39)

" Submitted By Rosidefit Bnglneor Dato

Comments:

EA/pprovni Reoommendg g

[1 Rejeotion Recommended Distrlot Buglneor Date

Commonts:

Digitally signed by Ronald Morris

DN: cn=Ronald Morris, o=MoDOT, ou=3H35,
%A & m email=Ronald.Morris@modot.mo.gov, ¢=US
B Approval Reconmended

Date: 2011.08.16 07:41:34 -05'00"

{1 Rejection Recommanded Divigion Kaglnoes, Construction Date
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() FREDWEBER ic.

June 6%, 2011

Agreement with Mr. and Mrs. Robert Healy for placing fill material.

Fred Weber would like to widen Lions Den Road. A widened road will reduce the amount a guardrall
required and balance the excavation material, The portion of road that will be changed from design will
be the safety zone outside of the shoulders, A safety zone allows the slope outside the shoulders to be
reduced to 4:1. The adjustments allowing the safety zone requires widening the fill beyond what

- MODOT and Jefferson County acquired as Right-of-Way.

Fred Weber has requested that Mr. and Mrs, Robert Healy allow flll material be placed as part of the
slope to the new road. The sectlon of road we are requesting fill material be placed Is from statfon
12+00 to 19+50. Work required to place fill material will inciuded clearing existing trees. Estimated area
of land to be disturbed is approximately one acre. The agreement is to include maintenance of the
additional slope area by MODOT or Jefferson County. The property is to remain Mr. and Mrs. Robert

- Healy's,

Fred Weber has agreed to provide survey and construction of minor ditching to flelds behind the
resldence of Mr. and Mrs. Robert Healy. The purpose of ditching is to allow water to drain to the creek.

Fred Weber has agreed to place three inches of asphalt to the driveway and in front of garage. Asphalt
will be same materials as used on Lions Den Road,

D ke QMT

M v &’;
Mike Grupe Mr. Rohert Healy

Sr. Project Mgr.

Fred Webet, Inc.

2320 Creve Cosur Mill Road « P.O. Box 2501 - Maryland Heights, Missouri 63043-8501
314.344.0070 « 314.344.0970 Fax
www.fredweberinc.com
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

The contractor will be widening the slope of the roadway which allows them to eliminate guardrail.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.







